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SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending October 31, 2003 Gltrans
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 43 % Bid Opening date — December 19, 2001  http://www.newbaybridge.org
Complete — 32% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week | Total to Date | Project Total | Percent Complete

FOUNDATIONS

Footing Boxes Set 0 10 28 35.71%
Piles Driven 3 56 160 35.00%
PRECAST YARD

Panels Poured 6 114 876 13.01%
Segments Poured 4 53 452 11.73%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
= Pier 16E — Pour access casing next week
Pier 15E — Pour access casing in two weeks
Pier 14E — Pouir first lift of column concrete next week
Pier 13E — Begin placing rebar for top footing slab.
Pier 12E — Final pile clean out
Pier 11E — Begin final box clean out
Pier 10E — Begin welding pile head connections
Pier 09E — Begin cutting slots for pile head connections
Pier O8E — Complete initial clean out of the piles
Pier O7E — Begin initial clean out of the piles
Pier 06E — Set and secure footing in place then begin driving piles.
Pier O5E — Pour footing box walls then set and secure footing in it’s final position.

PRECAST YARD (Stockton)
= (Cast eight panels next week
= Cast three segments next week
=  Continue assembly of hingebed
= Continue assembly of the two SLEDs
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W2 (04-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 48% Est. Date of Completion — May 2004
Complete — 35% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E - Installed access ladder from bottom to stair tower
=  W2W - Continue clean up operation and enlarged the north wall

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E - Begin to Install footing side reinforcement
=  W2W — Pour the rat slab

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 45% Est. Date of Completion — June 2004
Complete — 35% Project Cost: $5.5M
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% COMPLETE
SUBSTATION

= 19% COMPLETE

=  Prep work for double up wall forms and pour No. 2

= Begin placing wall to roof slab dowels

= Begin placing double up wall forms, Concrete pour No. 1
UTILITY RELOCATION

= 5% COMPLETE

= Place SWPPP measures on On-Ramp

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Complete placing double up wall forms, pour No. 1
= Place concrete wall
= Begin curing wall forms
UTILITY RELOCATIONS
= Install Water Meters
= Begin Waterline installation



COAST GUARD RELOCATION (04-0120Q4) Structure Representative: Andrew Bui

Time Elapsed — 46% Est. Date of Completion — January 2004
Complete — 32%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  Continue placement of underground conduits for the utilities

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  Continue removal of contaminated soil at the west of parking lot by Shaw
= [nstall new control valve for 12” PVC main waterline by Hetch Hetchy Water & Power
= Continue drilling and setting soldier piles for retaining wall

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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